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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date:  05.02.2015 Est Number: 0002 Pay Period End Date:  05.02.2015
Contract Location: Total to Date Prev to Date This Estimate
LINDSAY EAST & WEST Estimate Type: PROG Current Contract Amt Total Earnings $293,437.95 $16,750.00 $276,687.95
$5,794,464.08  giockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $293,437.95 $16,750.00 $276,687.95
ontractor: Date Lot 02.26.2015 $5 794 464.08 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated Zt- -20. Escrow Amount $.00 $.00 $.00
1815Y ST Date G DatE:EAwar ed : gziszgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 7. .
PO BOX 80268 : 5% Net Earnings $293,437.95 $16,750.00  $276,687.95
Date Notice for Work to ]
Begin:  03.23.2015 % Time Comp
LINCOLN NE 68501-0268 gin: vee 7% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.25.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p y J ¥ ¥ ®
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
PLATTE i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description . Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
31518 000 STP-91-5(115) 091 137.52 14450 GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
BIT Total for Adjustments $.00 $.00 $.00
Payment $293,437.95 $16,750.00 $276,687.95
Project Manager District Engineer
Davis, Rob 05.04.2015 Boyle, Pat 05.05.2015
Construction Engineer Controller
Bartos, Steve 05.05.2015 Burling, Laurie 05.06.2015
Controller
Burling, Laurie 05.06.2015
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 05.02.2015 Est Number: 0002 Pay Period End Date: 05.02.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1108.00 11.25 106.000 1,192.50
0001 0001 0030.10 3.900.00 1.000 3,000.00 REMOVE COMBINATION CURB AND GUTTER LF 106.000 1,192.50
MOBILIZATION LS 1.000 3,900.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1113.00 400.00 2.000 800.00
0002 0002 1009.00 3,800.00 1.000 3,800.00 REMOVE STEP EACH 2.000 800.00
GENERAL CLEARING AND GRUBBING LS 1.000 3,800.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 1701.24 32.00 64.000 2,048.00
0003 0003 1010.01 3.50 1,648.000 5768.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 64.000 2,048.00
EXCAVATION (ESTABLISHED QUANTITY) cY 1,648.000 5768.00 CORB 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 1705.24 34.00 60.000 2,040.00
0004 0004 1011.00 30.00 364.000 10,920.00 24" ROUND EQUIVALENT DRIVEWAY CULVERT LF 60.000 2,040.00
WATER MGAL 364.000 10,920.00 "IPE TYPE2340R5 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 7017.00 2.50 3,585.000 8,962.50
0005 0005 1012.00 115.00 57.000 6,555.00 REMOVE GUARDRAIL LF 3,585.000 8,962.50
RIGHT-OF-WAY MARKERS EACH 57.000 6,555.00 951.000 2,377.50
0.000 0.00 951.000 2,377.50
0.000 000 0014 0014 L006.00 300.00 22.000 6,600.00
0006 0006 1030.00 6.70 24,050.000 161,135.00 COVER CROP SEEDING ACRE 22.000 6,600.00
EARTHWORK MEASURED IN EMBANKMENT cy 24,050.000 161,135.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 L019.13 1.30  36,249.000 47,123.70
0007 0007 1102.00 5.00 4,854.000 24,270.00 EROSION CONTROL, CLASS 1D SY 36,249.000 47,123.70
REMOVE ASPHALT SURFACE 5\% 4,854.000 24,270.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 L022.11 2.20 9,332.000 20,530.40
0008 0008 1107.00 8.25 29.000 239.25 FABRIC SILT FENCE-LOW POROSITY LF 9,332.000 20,530.40
REMOVE WALK SY 29.000 239.25 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 05.02.2015 Est Number: 0002 Pay Period End Date: 05.02.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 L022.83 4.00 24.000 96.00 0024 0024 4050.01 10.00 76.000 760.00
SILT CHECK, TYPE 2-HIGH LF 24.000 96.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 76.000 760.00
0.000 0.00 CULVERTS, AND HEADWALLS 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 305,980.35 0025 0025 4051.01 13.00 232.000 3,016.00
Current 305,080.35 EXCAVATION FOR BOX CULVERTS cY 232.000 3,016.00
In place 2,377.50 0.000 0.00
This Estimate 2,377.50 0.000 0.00
GROUP 4 CULVERTS 0026 0026 4101.06 452.00 142.760 64,527.52
0018 0018 0030.40 8,240.00 1.000 8,240.00 CLASS 47B-3000 CONCRETE FOR BOX CY 142.760 64,527.52
MOBILIZATION LS 1.000 824000 CULVERT 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0027 0027 4105.59 848.00 4.400 3,731.20
0019 0019 4004.50 4.00 2,640.000 10,560.00 CLASS 47B-3000 CONCRETE FOR INLET AND CcY 4.400 3,731.20
CAST IRON GRATE AND FRAME LB 2,640.000 10,560.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0028 0028 4107.50 737.00 3.720 2,741.64
0020 0020 4040.00 230.00 10.000 2,300.00 CLASS 47B-3000 CONCRETE FOR SPLASH CY 3.720 2,741.64
REMOVE HEADWALLS FROM CULVERTS EACH 10.000 2,300.00 BASIN 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0029 0029 4151.00 1.20  14,095.000 16,914.00
0021 0021 4044.02 4,320.00 1.000 4,320.00 REINFORCING STEEL FOR BOX CULVERT LB 14,095.000 16,914.00
PREPARATION OF STRUCTURE EACH 1.000 4,320.00 0.000 0.00
AT STA 1174+19 0.000 0.00 0.000 0.00
0.000 0.00 0030 0030 4154.50 1.70 188.000 319.60
0022 0022 4044.03 5,300.00 1.000 5,300.00 REINFORCING STEEL FOR SPLASH BASIN LB 188.000 319.60
PREPARATION OF STRUCTURE EACH 1.000 5,300.00 0.000 0.00
AT STA 1328+59 0.000 0.00 0.000 0.00
0.000 0.00 0031 0031 415550 1.70 420.000 714.00
0023 0023 4044.04 3,530.00 1.000 3,5630.00 REINFORCING STEEL FOR INLET AND LB 420.000 714.00
PREPARATION OF STRUCTURE EACH 1.000 353000 JUNCTIONBOX 0.000 0.00
AT STA 1376+59 0.000 0.00 0.000 000
0.000 0.00 0032 0032 4360.24 275.20 5.000 1,376.00
24" METAL FLARED-END SECTION EACH 5.000 1,376.00
0.000 0.00
0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 05.02.2015 Est Number: 0002 Pay Period End Date: 05.02.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 4360.36 650.10 1.000 650.10 0040 0040 4044.00 7,700.00 1.000 7,700.00
36" METAL FLARED-END SECTION EACH 1.000 650.10 PREPARATION OF STRUCTURE EACH 1.000 7,700.00
0.000 0.00 1.000 7,700.00
AT STA 1080+01
0.000 0.00 1.000 7,700.00
0034 0034 4360.48 1,041.00 4.000 4,164.00 0041 0041 4051.01 13.00 217.000 2,821.00
48" METAL FLARED-END SECTION EACH 4.000 4,164.00 EXCAVATION FOR BOX CULVERTS cY 217.000 2,821.00
0.000 0.00 217.000 2,821.00
0.000 0.00 217.000 2,821.00
0035 0035 8010.03 90.00 41.850 3,766.50 0042 0042 4101.06 452.00 74.890 33,850.28
CRUSHED ROCK FOR BASE COURSE cy 41.850 3,766.50 CLASS 47B-3000 CONCRETE FOR BOX cY 74.890 33,850.28
0.000 0.00 CULVERT 72.161 32,616.77
0.000 0.00 72.161 32,616.77
0036 0036 P300.24 40.50 76.000 3,078.00 0043 0043 4151.00 1.20 6,281.000 7,537.20
24" CULVERT PIPE, TYPE 3,4 OR 5 LF 76.000 3,078.00 REINFORCING STEEL FOR BOX CULVERT LB 6,281.000 7,537.20
0.000 0.00 6,469.800 7,763.76
0.000 0.00 6,469.800 7,763.76
0037 0037 P300.48 90.60 76.000 6,885.60 0044 0044 8010.03 90.00 19.220 1,729.80
48" CULVERT PIPE, TYPE 3,4 OR 5 LF 76.000 6,885.60 CRUSHED ROCK FOR BASE COURSE cY 19.220 1,729.80
0.000 0.00 20.658 1,859.22
0.000 0.00 20.658 1,859.22
0038 0038 P402.15 31.30 176.000 5508.80  GROUP 4A CULVERT AT STA 1080+01 TWIN 12' 8" Contracted 58,538.28
15" CULVERT PIPE, TYPE 3,45 OR 6 LF 176.000 5,508.80 Current 58,538.28
0.000 0.00 In place 57,660.75
0.000 0.00 This Estimate 57,660.75
GROUP 4 CULVERTS Contracted 152,402.96 GROUP 4B CULVERT AT STA 1119+03 TWIN 12' 5"
Current 152,402.96 0045 0045 0030.40 4,900.00 1.000 4,900.00
In place 0.00 MOBILIZATION LS 1.000 4,900.00
This Estimate 0.00 1.000 4,900.00
GROUP 4A CULVERT AT STA 1080+01 TWIN 12' 8" 1.000 4,900.00
0039 0039 0030.40 4,900.00 1.000 4,900.00 0046 0046 4044.01 6,900.00 1.000 6,900.00
MOBILIZATION LS 1.000 4,900.00 PREPARATION OF STRUCTURE EACH 1.000 6,900.00
1.000 4,900.00 0.500 3,450.00
1.000 4.900.00 AT STA 1119+03 0.500 3.450.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 05.02.2015 Est Number: 0002 Pay Period End Date: 05.02.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0047 0047 4051.01 13.00 244.000 3,172.00 0053 0053 L032.75 150.00 50.000 7,500.00
EXCAVATION FOR BOX CULVERTS CY 244.000 3,172.00 MULCH TON 50.000 7,500.00
244.000 3,172.00 0.000 0.00
244.000 3,172.00 0.000 0.00
0048 0048 4101.06 452.00 101.430 45,846.36 GROUP 5 SEEDING Contracted 20,594.00
CLASS 47B-3000 CONCRETE FOR BOX cy 101.430 45,846.36 Current 20.594.00
CULVERT 25.000 11,300.00 In place 0.00
25.000 11,300.00 This Estimate 0.00
0049 0049 4151.00 1.20 8,591.000 10,309.20 GROUP 6 BRIDGE AT STA 2195+30 THREE SPAN
REINFORCING STEEL FOR BOX CULVERT LB 8,591.000 10,309.20 0054 0054 0030.60 159,635.03 1.000 159,635.03
2,147.750 2,577.30 MOBILIZATION LS 1.000 159,635.03
2,147.750 2,577.30 0.000 0.00
0050 0050 8010.03 90.00 23.330 2,099.70 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CcY 23.330 2,099.70 0055 0055 1010.01 15.00 1,065.000 15,975.00
11.665 1,049.85 EXCAVATION (ESTABLISHED QUANTITY) CY 1,065.000 15,975.00
11.665 1,049.85 0.000 0.00
GROUP 4B CULVERT AT STA 1119+03 TWIN 12' 5" Contracted 73,227.26 0.000 0.00
Current 7322726 0056 0056 1043.50 3.50 855.000 2,992.50
In place 26,449.15 RIPRAP FILTER FABRIC SY 855.000 2,992.50
This Estimate 26,449.15 0.000 0.00
GROUP 5 SEEDING 0.000 0.00
0051 0051 0030.50 1,500.00 1.000 1,500.00 0057 0057 3050.15 360.00 193.900 69,804.00
MOBILIZATION LS 1.000 1,500.00 CONCRETE FOR PAVEMENT APPROACHES CY 193.900 69,804.00
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 L001.02 527.00 22.000 11,594.00 0058 0058 3051.10 1.05 35,900.000 37,695.00
SEEDING, TYPE B ACRE 22.000 11,594.00 EPOXY COATED REINFORCING STEEL FOR LB 35,900.000 37,695.00
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0.000 0.00 0.000 0.00
0059 0059 6000.10 9,200.00 1.000 9,200.00
ABUTMENT NO.1 EXCAVATION LS 1.000 9,200.00
0.000 0.00
0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 05.02.2015 Est Number: 0002 Pay Period End Date: 05.02.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0060 0060 6000.11 9,200.00 1.000 9,200.00 0069 0069 6010.26 650.00 370.000 240,500.00
ABUTMENT NO.2 EXCAVATION LS 1.000 9,200.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 370.000 240,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0061 0061 6001.00 24,800.00 1.000 24,800.00 0070 0070 6011.11 244,000.00 1.000 244,000.00
BENT NO.1 EXCAVATION LS 1.000 24,800.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 244,000.00
0.500 12,400.00 SUPERSTRUCTURE AT STATION 0.000 0.00
0.500 12,400.00 2195+30 0.000 0.00
0062 0062 6001.01 24,800.00 1.000 24,800.00 0071 0071 6040.00 71,000.00 1.000 71,000.00
BENT NO.2 EXCAVATION LS 1.000 24,800.00 REMOVE STRUCTURE EACH 1.000 71,000.00
0.000 0.00 0.500 35,500.00
AT STATION 2195+30
0.000 0.00 0.500 35,500.00
0063 0063 6004.48 580.00 13.300 7,714.00 0072 0072 6052.55 24,000.00 1.000 24,000.00
BRIDGE JOINT NOSING CF 13.300 7,714.00 ACCESS CROSSING LS 1.000 24,000.00
0.000 0.00 0.900 21,600.00
AT STA 2195+30 LT
0.000 0.00 0.900 21,600.00
0064 0064 6005.33 55.00 89.300 4,911.50 0073 0073 6052.56 9,300.00 1.000 9,300.00
PREFORMED EXPANSION JOINT, TYPE B LF 89.300 4,911.50 ACCESS CROSSING LS 1.000 9,300.00
0.000 0.00 AT STA 2195+30 RT 0.000 0.00
0.000 0.00 0.000 0.00
0065 0065 6005.65 980.00 8.000 7,840.00 0074 0074 6080.00 2.10 6,180.000 12,978.00
EXPANSION BEARING, PTFE TYPE EACH 8.000 7,840.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 6,180.000 12,978.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0066 0066 6005.83 665.00 16.000 10,640.00 0075 0075 6105.02 57.00 520.000 29,640.00
FIXED BEARING EACH 16.000 10,640.00 ROCK RIPRAP, TYPE B TON 520.000 29,640.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0067 0067 6006.56 6.50 1,132.000 7,358.00 0076 0076 6131.50 1.10 127,965.000 140,761.50
BRIDGE DECK GROOVING SY 1,132.000 7,358.00 EPOXY COATED REINFORCING STEEL LB 127,965.000 140,761.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0068 0068 6010.22 545.00 323.500 176,307.50 0077 0077 6139.50 37.00 73.000 2,701.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 323.500 176,307.50 SUBSURFACE DRAINAGE MATTING SY 73.000 2,701.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 05.02.2015 Est Number: 0002 Pay Period End Date: 05.02.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0078 0078 6210.50 43.00 4,070.000 175,010.00 0085 0085 6001.01 7,000.00 1.000 7,000.00
PIPE PILING LF 4,070.000 175,010.00 BENT NO.2 EXCAVATION LS 1.000 7,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0079 0079 6310.00 24.00 3,770.000 90,480.00 0086 0086 6010.22 630.00 43.500 27,405.00
STEEL SHEET PILING SF 3,770.000 90,480.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 43.500 27,405.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0080 0080 6510.55 11,500.00 1.000 11,500.00 0087 0087 6010.26 750.00 3.700 2,775.00
TEMPORARY BRIDGE SHORING LS 1.000 11,500.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE (63 3.700 2,775.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0081 0081 6510.60 14,500.00 1.000 14,500.00 0088 0088 6030.00 8,800.00 1.000 8,800.00
BRIDGE SHORING LS 1.000 14,500.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 8,800.00
0.000 0.00 1233430 0.000 0.00
0.000 0.00 0.000 0.00
0082 0082 8091.00 56.00 350.000 19,600.00 0089 0089 6131.50 1.30 3,400.000 4,420.00
GRANULAR BACKFILL CcY 350.000 19,600.00 EPOXY COATED REINFORCING STEEL LB 3,400.000 4,420.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA 2195+30 THREE SPAN Contracted 1,654,843.03 GROUP 6A BRIDGE AT STA 1233+30 THREE SPAN Contracted 63,000.00
Current 1,654,843.03 Current 63,000.00
In place 69,500.00 In place 0.00
This Estimate 69,500.00 This Estimate 0.00
GROUP 6A BRIDGE AT STA 1233+30 THREE SPAN GROUP 7 GUARDRAIL
0083 0083 0030.60 5,600.00 1.000 5,600.00 0090 0090 0030.70 5,100.00 1.000 5,100.00
MOBILIZATION LS 1.000 5,600.00 MOBILIZATION LS 1.000 5,100.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0084 0084 6001.00 7,000.00 1.000 7,000.00 0091 0091 7011.20 26.00 118.750 3,087.50
BENT NO.1 EXCAVATION LS 1.000 7,000.00 W-BEAM GUARDRAIL LF 118.750 3,087.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 05.02.2015 Est Number: 0002 Pay Period End Date: 05.02.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0092 0092 7015.00 24.50 2,068.000 50,666.00 0099 0099 0030.90 67,000.00 1.000 67,000.00
CABLE GUARDRAIL LF 2,068.000 50,666.00 MOBILIZATION LS 1.000 67,000.00
0.000 0.00 0.250 16,750.00
0.000 0.00 0.000 0.00
0093 0093 7020.00 2,200.00 8.000 17,600.00 0100 0100 2001.00 26.00 160.000 4,160.00
BRIDGE APPROACH SECTIONS EACH 8.000 17,600.00 GRAVEL SURFACE COURSE CcY 160.000 4,160.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0094 0094 7023.00 3,200.00 8.000 25,600.00 0101 0101 2009.10 274.00 10.050 2,753.70
TERMINAL ANCHORAGE SECTIONS EACH 8.000 25,600.00 GRAVEL EMBEDMENT STA 10.050 2,753.70
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0095 0095 7024.25 2,700.00 1.000 2,700.00 0102 0102 2010.00 50.00 210.000 10,500.00
GUARDRAIL END TREATMENT, TYPE | EACH 1.000 2,700.00 CRUSHED ROCK SURFACE COURSE CcY 210.000 10,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0096 0096 7024.27 2,500.00 7.000 17,500.00 0103 0103 2021.00 50.00 7.000 350.00
GUARDRAIL END TREATMENT, TYPE Il EACH 7.000 17,500.00 MAILBOX POST EACH 7.000 350.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 122,253.50 0104 0104 3010.42 50.00 445.000 22,250.00
Current 12225350 CONCRETE CURB REPAIR LF 445.000 22,250.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0105 0105 3013.10 49.00 31.000 1,519.00
0097 0097 0002.55 7.00 1,099.000 7,693.00 CONCRETE CLASS 47B-3000 BARRIER CURB LF 31.000 1,519.00
OVERLAY BROKEN LINES STA 1,099.000 7,693.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0106 0106 3014.11 46.00 106.000 4,876.00
0098 0098 0002.60 7.00 2,198.000 15,386.00 COMBINATION CONCRETE CLASS 47B-3500 LF 106.000 4,876.00
OVERLAY SOLID LINES STA 2,198.000 15,386.00 CURBAND GUTTER 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0107 0107 3016.21 58.00 143.000 8,294.00
CONCRETE CLASS 47B-3000 SIDEWALKS SY 143.000 8,294.00
0.000 0.00
0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 05.02.2015 Est Number: 0002 Pay Period End Date: 05.02.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0108 0108 3016.39 51.00 70.000 3,570.00 0117 0116 8022.20 1.29 36,790.000 47,459.10
DETECTABLE WARNING PANEL SF 70.000 3,570.00 HYDRATED LIME/WARM MIX ASPHALT EACH 36,790.000 47,459.10
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0109 0109 3039.12 525.00 42.000 22,050.00 0118 0117 8028.01 283.00 1.910 540.53
CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 42.000 22,050.00 FOUNDATION COURSE REPLACEMENT CY 1.910 540.53
DEPTH 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0110 0110 3039.13 500.00 32.500 16,250.00 0119 0141 9002.04 28.00 500.000 14,000.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL CcY 32.500 16,250.00 ASPHALTIC CONCRETE FOR STATE TON 500.000 14,000.00
DEPTH 0.000 0.00 MAINTENANCE PATCHING, TYPE SRM 0.000 0.00
0.000 0.00 0.000 0.00
0111 0111 4015.00 770.00 2.000 1,540.00 0120 0118 9005.71 35.00 6,620.000 231,700.00
ADJUST MANHOLE TO GRADE EACH 2.000 1,540.00 ASPHALTIC CONCRETE, TYPE SLX TON 6,620.000 231,700.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0112 0112 4103.06 2,600.00 0.880 2,288.00 0121 0119 9005.87 28.00 29,670.000 830,760.00
CLASS 47B-3000 CONCRETE FOR STEP (2 0.880 2,288.00 ASPHALTIC CONCRETE, TYPE SRM TON 29,670.000 830,760.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0113 0113 4165.00 144.00 11.500 1,656.00 0122 0120 9009.00 3.50 4,590.000 16,065.00
HANDRAIL FOR STEP LF 11.500 1,656.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 4,590.000 16,065.00
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0114 0114 7521.04 3.50 100.000 350.00 0123 0121 9009.75 44.00 1,635.000 71,940.00
4" WHITE PREFORMED PAVEMENT MARKING LF 100.000 350.00 TEMPORARY SURFACING SY 1,635.000 71,940.00
0.000 0.00 g" 0.000 0.00
0.000 0.00 0.000 0.00
0115 0115 7521.24 25.00 96.000 2,400.00 0124 0122 9009.88 38.00 4,637.000 176,206.00
24" WHITE PREFORMED PAVEMENT MARKING LF 96.000 2,400.00 SURFACING 10" SY 4,637.000 176,206.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0116 0140 8022.15 13.03 500.000 6,515.00 0125 0123 9010.68 50.00 500.000 25,000.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 6,515.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 25,000.00
STATE MAINTENANCE PATCHING 0.000 0.00 SRM 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 05.02.2015 Est Number: 0002 Pay Period End Date: 05.02.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0126 0142 9020.93 631.00 14.500 9,149.50 0135 0132 9179.23 765.00 368.004 281,523.06
PERFORMANCE GRADED BINDER (58-34) FOR TON 14.500 9,149.50 COLD MILLING, CLASS 3 STA 368.004 281,523.06
STATE MAINTENANCE PATCHING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0127 0124 9021.05 631.00 874.930 552,080.83 0136 0133 9179.35 8.00 3,676.000 29,408.00
PERFORMANCE GRADED BINDER (58-34) TON 874.930 552,080.83 COLD MILLING, CLASS 5 SY 3,676.000 29,408.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0128 0125 9021.13 670.00 278.640 186,688.80 0137 0134 9185.85 15.00 266.620 3,999.30
PERFORMANCE GRADED BINDER (64-34) TON 278.640 186,688.80 RUMBLE STRIPS, ASPHALT 8" STA 266.620 3,999.30
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0129 0126 9034.00 3.75 914.000 3,427.50 0138 0135 9188.50 28.00 2,294.000 64,232.00
PREPARATION OF INTERSECTIONS AND SY 914.000 3,427.50 SURFACING UNDER GUARDRAIL SY 2,294.000 64,232.00
DRIVEWAYS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0130 0127 9053.00 1.40 17,300.000 24,220.00 0139 0143 9300.37 1.00 850.000 850.00
TACK COAT GAL 17,300.000 24,220.00 RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
0.000 0.00 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0131 0128 9111.00 5.00 184.000 920.00 0140 0136 9300.38 1.00 62,543.000 62,543.00
WATER MGAL 184.000 920.00 RAP INCENTIVE PAYMENT EACH 62,543.000 62,543.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0132 0129 9170.00 38.00 678.921 25,799.00 0141 0137 9300.52 6,300.00 1.000 6,300.00
EARTH SHOULDER CONSTRUCTION STA 678.921 25,799.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,300.00
0.000 0ooo /D 0.000 0.00
0.000 0.00 0.000 0.00
0133 0130 9173.15 67.00 649.049 43,486.28 0142 0138 L010.00 5.15 721.000 3,713.15
TRENCHED WIDENING STA 649.049 43,486.28 SODDING Sy 721.000 3,713.15
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0134 0131 9173.20 2.35 4,637.000 10,896.95
SUBGRADE PREPARATION Sy 4,637.000 10,896.95
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 05.07.2015
Page: 11 of 13

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 05.07.2015
Page: 11 of 13

Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 05.02.2015 Est Number: 0002 Pay Period End Date: 05.02.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0143 0139 W600.03 630.00 2.000 1,260.00 0150 0150 0002.30 0.50 625.000 312.50
ADJUST VALVE BOX TO GRADE EACH 2.000 1,260.00 PAVEMENT MARKING REMOVAL LF 625.000 312.50
0.000 0.00 705.000 352.50
0.000 0.00 705.000 352.50
GROUP 9 BITUMINOUS Contracted 292556870 0151 0151 0002.44 035 7,000.000 2,450.00
Current 292556870 TEMPORARY PAVEMENT MARKING, TYPE LF 7,000.000 2,450.00
In place 16.750.00 AINT 10,159.000 3,555.65
This Estimate 0.00 10,159.000 3,555.65
GROUP 10 GENERAL ITEMS 0152 0152 0002.47 0.10 3,500.000 350.00
0144 0144 0001.08 0.50  16,071.000 8,035.50 TEMPORARY PAVEMENT MARKING SURFACE LF 3,500.000 350.00
BARRICADE, TYPE I BDAY 16,071.000 8,035.50 PREPARATION 0.000 0.00
1,116.000 558.00 0.000 0.00
1,116.000 558.00 0153 0153 0003.10 325.00 166.000 53,950.00
0145 0145 0001.10 1.50 4,199.000 6,298.50 FLAGGING DAY 166.000 53,950.00
BARRICADE, TYPE I BDAY 4,199.000 6,298.50 7.000 2,275.00
448.000 672.00 7.000 2,275.00
448.000 672.00 0154 0154 0003.20 425.00 60.000 25,500.00
0146 0146 0001.75 1.00 840.000 840.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 60.000 25,500.00
TEMPORARY SIGN DAY EACH 840.000 840.00 0.000 0.00
12.000 12.00 0.000 0.00
12.000 1200 0155 0155 0003.50 32.00 3,362.500 107,600.00
0147 0147 0001.90 0.35  45275.000 15,846.25 CONCRETE PROTECTION BARRIER LF 3,362.500 107,600.00
SIGN DAY EACH 45,275.000 15,846.25 2,350.000 75,200.00
1,644.000 575.40 2,350.000 75,200.00
1,644.000 57540 0156 0156 0003.56 5.50 2,037.500 11,206.25
0148 0148 0001.99 2.00 321.000 642.00 RELOCATE CONCRETE PROTECTION BARRIER  LF 2,037.500 11,206.25
CONTRACTOR FURNISHED SIGN DAY EACH 321.000 642.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0157 0157 0003.58 2,500.00 1.000 2,500.00
0149 0149 0002.28 0.35 3,500.000 1,225.00  INERTIAL BARRIER SYSTEM EACH 1.000 2,500.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 3,500.000 1,225.00 1.000 2,500.00
0.000 0.00 1.000 2,500.00
0.000 0.00 0158 0158 0003.64 100.00 7.000 700.00
REPLACEMENT MODULE EACH 7.000 700.00
0.000 0.00
0.000 0.00
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Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 3518 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0002 Pay Period End Date: 05.02.2015 Est Number: 0002 Pay Period End Date: 05.02.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0159 0159 0003.70 400.00 4.000 1,600.00 0168 0168 9110.07 80.00 150.000 12,000.00
TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 150.000 12,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0160 0160 0003.74 32,000.00 1.000 32,000.00 0169 0169 9110.27 135.00 100.000 13,500.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 32,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 100.000 13,500.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0161 0161 0005.10 100.00 376.000 37,600.00 0170 0170 L022.75 3.00 1,000.000 3,000.00
TRAFFIC CONTROL MANAGEMENT DAY 376.000 37,600.00 TEMPORARY SILT CHECK LF 1,000.000 3,000.00
20.000 2,000.00 0.000 0.00
20.000 2,000.00 0.000 0.00
0162 0162 0010.04 4,500.00 1.000 4,500.00 0171 0171 L022.90 2.50 500.000 1,250.00
FIELD OFFICE EACH 1.000 4,500.00 TEMPORARY SILT FENCE LF 500.000 1,250.00
1.000 4,500.00 0.000 0.00
1.000 4,500.00 0.000 0.00
0163 0163 0020.00 2.00 2,000.000 4,000.00 0172 0172 L032.70 500.00 4.000 2,000.00
TRAINING HOUR 2,000.000 4,000.00 TEMPORARY MULCH TON 4.000 2,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0164 0164 0030.00 21,000.00 1.000 21,000.00 0173 0173 L860.24 500.00 17.000 8,500.00
MOBILIZATION LS 1.000 21,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 17.000 8,500.00
1.000 21,000.00 0.000 0.00
1.000 21,000.00 0.000 0.00
0165 0165 9110.01 69.00 150.000 10,350.00 0174 0174 L860.50 15,000.00 1.000 15,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 150.000 10,350.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00
0.000 000 CONTRACTOR COMPLIANCE 0.500 7,500.00
0.000 0.00 0.500 7,500.00
0166 0166 9110.02 79.00 50.000 3.950.00  GROUP 10 GENERAL ITEMS Contracted 418,056.00
CR)EE;Q'}SD: MOTOR GRADER, FULLY HOUR 58888 3,958.82 Current 418,056.00
: : In place 120,700.55
0.000 0.00 This Estimate 120,700.55
0167 0167 9110.03 69.00 150.000 10,350.00 Totals for contract Contracted 5,794,464.08
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 150.000 10,350.00 Current 5,794,464.08
0.000 0.00 In place 293,437.95
0.000 0.00 This Estimate 276,687.95
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